
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:31 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 532 Date: 12-May-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 707

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey sfaff meeting 0800-0900. Track progress of FWS mechanical piping installation. Track
progress of FWS dehumidification system installation. Misc. MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent the morning shift working on removing the
flashings on the tower head reactivation air intake, and reactivation makeup air ducts prior to installing the
louver flashings.

After lunch, the crew went to the east anchorage, EB splay chamber, to install the louver flashings.

All the louver flashings, the east anchorage plenum boxes, and the tower base grill boxes were delivered
to the site with COCs from FWS (the material was fabricated out of stock sheet metal). They were
inspected, and it was determined that they were free of damage and fabricated per the contract plans and
special provisions. As such, there were field released.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 4.00 0.00 0.00 4.00

Diary: Dispute

12" DIP installation

Sal Marino provided the welding QC for the ABF welding at CB 19 as directed in the response to RFI 3617.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson and Tim Esquvel, spent the shift, working from a closure of the #1
lane of the EB bridge, installing the redundent PS-5 cross beams for the 10" CCSF Sewer Force Main.
These PS-5s are being installed to support the DIP elbows, as directed in the response to RFI 32617R3.

The crew used three crew trucks, a 2.5 HP generator, ar 70 amp welding maching and small tools in
performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 5.00 0.00 0.00 5.00

JNM DONALD PLUMBIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP installation

The ABF crew spent half a shift installing the angle tabs for the redundant PS-5 pipe supports to the top of
the CB 19 deck. These redundant PS-5s are for supporting the DIP elbows per the direction given in RFI
3617R3.

The crew used a crew truck and a welding machine in performance of this operation.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge will be covered under the CCO 187 work for this shift.

In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
which will be charged under CCO 354 via monthly invoice.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 CIC - Dehumidification System

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Change of Character

The FWS crew worked in both the tower head and the east anchorages to install the louver flashing on the
reactivation intake and makeup air ducts. For the tower head, the crew spent 45 minutes to mobilize to
the the work location and 45 minutes to return to Pier W2.

001 0-CIC-EFA.365
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For the east anchorage, the crew took 30 minutes to access the splay chambers from W2 and 30 minutes
to return after they completed the work.

Total, 2.5 hours CIC mobilization.
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